RPA PROJECT MANAGEMENT
Project Status Report
Department of Agriculture

Division of Forestry-Statewide

Project:

Gordonsville Work Center
Division of Forestry-Statewide

Project Work Type:
Purchasing Contract

Delivery Method:
Agency Resources

Project Budget:

$80,000.00

Gordonsville, TN
100/010-01-2009

Current Work Phase:
In Progress

Req'd Work Ph Compl:

MACC Budget:

$0.00

Project Manager:
Qualey, B.

Construction Admin:

Designer:

Contractor:

Project Health:

Budget: .

Issues: !

Schedule: . 7/7/11: Need status of project from Larry Maxwell.

Ellington Agricultural Cente

r

Project:

Nashville, TN
100/000-02-2007

Window Replace-Moss Building
Ellington Agricultural Center

Project Work Type: Delivery Method: Project Budget:
Renovation Best Value Method $235,000.00
Current Work Phase: Reqg'd Work Ph Compl: MACC Budget:
Design Development $206,800.00

ON HOLD

Project Manager:
Qualey, B.

Construction Admin:
Fields, J.

Designer:
Centric Architecture

Contractor:

Project Health:
Budget: .
Schedule: .

Issues: . 7/7/11: Need to confirm decision about replacment versus restoration of exsiting windows.

Project:

Nashville, TN
Budgeted - FY 11/12

Holeman Bldg Window Replacement
Ellington Agricultural Center

Project Work Type: Delivery Method: Project Budget:
Renovation Design / Bid / Build $170,000.00
Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Awaiting SBC Approval $0.00

Project Manager:
Qualey, B.

Construction Admin:

Designer:

Contractor:

Project Health:

Budget: .

Issues: .

Schedule: ! 7/7/11: Bring to September 2011 SBC.

Monday, July 18, 2011

8:42 AM
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